
http://www.bnl.gov/cad/esfd

Scheduling Physicist: TBD

  

AGS-Booster-Tandem/Linac/EBIS Startup

RHIC Cryo Cooldown to 45 deg K

RHIC Cryo Cooldown/Warm-up

RHIC Cryo Operation

RHIC Cryo off

RHIC STAR & PHENIX

RHIC Research with s = 200 GeV pp

RHIC Research with s = 200 GeV/n pAu

RHIC Research with s = 200 GeV/n pAl

NSRL  (NASA Radiobiology)

NSRL  (NRO)TBD

BLIP (Isotopes)

BLIP (other)TBD

Shutdown (RHIC)

C-A  Operations-FY15 

Program Element Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep 

FY 2015 

14 Oct 14 
 

setup with beams 

Sep 

concurrent with RHIC 

ramp up luminosity 

setup as required 

16 weeks 

9 weeks 

.4 weeks 

30 Sep 14 Nov 

14C 

TBD 

3 Jan 

15A 

5.5 weeks 

TBD TBD 

20 Jan 

5 wks 

2 wks 

Initial Plan, subject to change 

 

 22 weeks   23 Jun 

15B 

28 Apr  

TBD 

30 Jun 

17 Apr  2 Jun  

5 Jun  

19 Jun  

13 Feb  
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